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Mr. Michael F. Burford O

Director of Filings Division
Public Service Commission
211 Sower Blvd

PO Box 615

Frankfort KY 40602

RE: Case No. 2007-00385
Status Report

Dear Mr. Burford:

Rowan Water, Inc. is continuing with its construction project funded by Rural Development.
With the pay estimates presented this month by the contractors, the project is at the 50 percent
complete mark. We expect with the arrival of spring that the contractors will be able to increase
the pace of work.

We will notify you again at the 80 and 100 percent completion milestones.

Should you have any questions please contact either Jerry Patrick, Manager, Rowan Water, Inc.
at 606.784.9818 or Riley Sumner, Project Manager, O'Brien & Gere Engineers at 859.223.0137
ext. 26.

Sincerely L
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Holly L. Nicholas
Sr. Project Financing Sepcialist

C: Jerry Patrick, Manager, Rowan Water, Inc.
Riley Sumner, Project Manager, O'Brien & Gere Engineers, Inc.

1019 Majestic Drive / Suite 110 / Lexington, KY 40513
(859) 223-0137 / FAX (859) 223-0629 = http://www.obg.com

....with offices in 25 major metropolitan areas and growing.
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